

# Community Meeting

June 16, 2020

# Agenda

---


- Mines active construction project update
  - 14<sup>th</sup> Street (Maple – Illinois)
  - Parking Garage/Classroom Building (14<sup>th</sup> and Maple Street)
  - Spruce Hall (19<sup>th</sup> and Illinois Street)
  - Utility Infrastructure Improvements
- Master Plan Capital Projects On Hold
  - Sub-Surface Frontiers Building (18<sup>th</sup> & Cheyenne)
  - Parking Garage Washington Street/18<sup>th</sup>
  - Beck Venture Center Washington Street/18<sup>th</sup>
  - Early Childhood Education Center (19<sup>th</sup> & Tangent Way)
- Projects In Design
  - Labriola Innovation Hub – OZ Architecture Schematic Design Presentation

---

# Active Project Update

# 14<sup>th</sup> Street

- Extend 14<sup>th</sup> street from Illinois to Maple street
- Remove Parking and to through traffic
- Some landscape improvements
- Work to start July
- Tracking fall 2020 completion



# Parking Garage 1

- 760 spaces
- 23,000 sf of classroom/office space
- Project is 85% complete
- Tracking summer 2020 completion



- Most of the remaining work is interior, site work and landscape



# Spruce Hall

- Meets the need for all freshmen living on campus
- 420 beds, 110,000 SF
- Project is 90% complete
- On target for Summer 2020 completion



- Most of the remaining work is interior, site work and landscape



# Campus Utility Infrastructure Improvements

- New steam and chilled water infrastructure
- Steam and Chilled Water on 18<sup>th</sup> street finished this summer
- Second phase of work (within existing tunnel) on Maple at 16<sup>th</sup> Street through fall 2020
- Future tunnel work crossing Illinois St. within 18<sup>th</sup> St. to Cheyenne St pending Frontiers funding



# Master Plan Capital Projects On Hold

| Project   | Status   |
|---|--|
| Sub-Surface Frontiers Research Building (18 <sup>th</sup> & Cheyenne)<br>US Geological Survey / Mines Partnership | Pending Federal Stimulus Legislation                                     |
| Parking Garage<br>(Washington/18 <sup>th</sup> )  | Re-evaluating  |
| Beck Venture Center (Washington/18th)   | Completing Design for Beck Venture Center Building<br>(Construction TBD) |
| Early Childhood Development Center (Mines Park 19 <sup>th</sup> &<br>Tangent Way)                                 | On hold pending COVID-19 financial Impacts                               |



# Labriola Innovation Complex

David Schafer

OZ ARCHITECTURE

# Colorado Noise Statute

---

## 25-12-103 - Maximum permissible noise levels.

| <b>7:00 a.m. to</b> | <b>7:00 p.m. to</b> | <b>Zone</b> | <b>next 7:00 p.m.</b> | <b>next 7:00 a.m.</b> |
|---------------------|---------------------|-------------|-----------------------|-----------------------|
| Residential         | 55 db(A)            |             | 50 db(A)              |                       |
| Commercial          | 60 db(A)            |             | 55 db(A)              |                       |
| Light industrial    | 70 db(A)            |             | 65 db(A)              |                       |
| Industrial          | 80 db(A)            |             | 75 db(A)              |                       |