Community Update

November 11, 2021

Agenda

Agenda:

- Status of Mines Master Plan Implementation
 - Mines Park
 - Planning
 - Traffic Study
 - Schedule
 - Labriola Innovation Center
 - Beck Venture Center
 - Early Childhood Education Center
 - Presentation from Davis Partnership Architecture
 - Minerals and Energy Resources Building (f.k.a the Sub-Surface Frontiers Building)
- Easy Mile Autonomous Shuttle Service Update
- Athletic Complex (Marv Kay Stadium)
 - Events
 - Lighting
 - Sound



Capital Projects

Labriola Innovation Complex



Beck Venture Center



Early Childhood Education Center



Mines Park Redevelopment



Minerals and Energy Resources Building





Master Plan Current Initiatives





Mines Park Redevelopment







Labriola Innovation Center



Schedule:

Start Late November 2021 Completion Spring 2023



Beck Venture Center



Schedule:

- Bid Documents 1/7/2021
- Construction Schedule
 3/2022 7/2023

Mines Rover Service Update





Schedule:

- Service started August 9, 2021
 - Earth Route
 - **Environment Route**
- Energy Route started Early September






















7:30 a.m.-4:30 p.m.
Monday-Friday*
*subject to change based on peasenger demand







Mines Athletic Complex

Marv Kay Stadium
Events
Lighting
Sound

Davis Partnership Architecture

Brian Erickson & Ben Hanlon

Early Childhood Education Center

Q&A

2022 Meeting schedule will be posted on the community page at:

https://www.mines.edu/operations/community-news/

Past meeting presentations and schedules can be found at https://www.mines.edu/operations/community-news/