

# Community Meeting

October 7, 2020



**COLORADO SCHOOL OF MINES**  
EARTH • ENERGY • ENVIRONMENT

# Agenda

---

- Mines active construction project update
  - 14<sup>th</sup> Street (Maple – Illinois)
  - McNeil Hall/Parking Garage (14<sup>th</sup> and Maple Street)
  - Spruce Hall (19<sup>th</sup> and Illinois Street)
  - Utility Infrastructure Improvements
- Master Plan Capital Projects On Hold
  - Sub-Surface Frontiers Research Building (18<sup>th</sup> & Cheyenne)
  - Parking Garage Washington/18<sup>th</sup>
  - Early Childhood Development Center (Mines Park 19<sup>th</sup> & Tangent Way)
- Projects In Design
  - Labriola Innovation Hub – OZ Architecture Schematic Design Presentation
  - Beck Venture Center Washington/18<sup>th</sup> – OZ Architecture Presentation


---

# Active Project Update

# 14<sup>th</sup> Street Extension

- Schedule

- Hardscape completion week of 10/5
- Landscape completion week of 10/12
- Estimated Street Opening week of 10/19





# Parking Garage 1 / McNeil Hall

- 760 space garage is opened Aug 2020
- 23,000 sf of classroom/office space opened for classes September 2020
- Safety Office, Parking, Campus PD moved to lower level in September/October



# Spruce Hall

- 420 bed Freshmen housing
- Students moved in the week of 8-16
- Wrapping up landscape, level 1 lounge, Café & fitness October 2020



---

# Capital Projects On Hold

# Master Plan Capital Projects On Hold

Project	Status
Sub-Surface Frontiers Research Building (18 <sup>th</sup> & Cheyenne) US Geological Survey / Mines Partnership	TBD
Parking Garage (Washington/18 <sup>th</sup> )	Re-evaluating Parking Garage
Early Childhood Development Center (Mines Park 19 <sup>th</sup> & Tangent Way)	TBD



---

# Capital Projects In Design